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1 BACKGROUND AND IDENTIFICATION OF PROBLEM/KNOWLEDGE GAP 
Selecting the most appropriate contractor is significant to the success of a construction project. 
There are two strategies involved with selecting contractors: one is the lowest priced, the other is 
called best value or the Most Economically Advantageous Tender (MEAT). Using the lowest bid 
strategy is straightforward; the latter strategy would involve scoring the contractors' bids on price 
and quality and ranking them. There have been various models developed in order to help with 
selecting contractor on best value such as simple weighting, Analytical Hierarchy Process (AHP), 
Analytical Network Process (ANP), and multi-utility theory. The perception is that the lowest bid 
strategy is bad for the construction industry, however we are still none the wiser as to whether 
the best value strategy would lead to successful outcomes. Yu and Wang (2012) say that the 
market should dictate what strategy to go for; meaning that there are times when it is best to for 
the lowest bid strategy. Therefore if the client selected the best value contractor for a project 
whose submitted price is not the lowest price, a model was developed to show how the lowest 
priced contractor would have fared had he/she been awarded the contract instead. This was done 
by using historic data and analyzing how they have performed in the past, to predict how they 
will likely perform in the future. Up to date there has been no quantitative assessment of the 
frequency distribution of the final outcome cost and duration of either selection method. The 
client may want to know not just the expected outcome cost of a particular strategy but also what 
would be the probability of a strategy leading to an extremely high final cost. In other words, is 
there a chance that one selection criteria would give the lowest cost on average but could, on 
occasions, give to outcome costs so high that bankruptcy may occur? 
2  RESEARCH AIM AND METHODOLOGY 
The main aim of the research: 
 To provide a quantifiable method of assessing the risk of choosing different contractor 
selection strategies. 
The Building Cost Information Service of RICS (BCIS) database was used to conduct this study. A 
total of 120 Educational facilities projects, all of which was awarded to the lowest bidder, were 
analysed.  
The developed simulation model for assessing how the lowest priced contractor would fare if 
he/she is awarded the contract simulated the correlation from the dataset. This model provided 
the frequency distribution of all the possible final costs and duration that a project could incur.  
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The model was developed using MATLAB R2014b to create a Monte-Carlo simulation of the 
tendering process. 
3 RESEARCH FINDINGS 
The study shows how the lowest tender would have fared on a project that has already been 
awarded to the best value tender. The model was originally tested on 3 contracts that selected the 
lowest tender to validate the procedure. 20,000 simulations were run and the frequency 
distribution of total outcomes determined. The actual project outcomes were well within the 
envelope of simulated results. Once this test was passed, the model was then run for another set 
of 3 real educational facilities projects that selected the best value tender. In this case, the actual 
outcomes of the best value tender were.  
                                                       Table 5: Outcomes P4, P5, P6  
 Minimum Maximum Mean Actual Actual-
Max 
Actual-
Mean 
FC £4,291,400 £4,328,600 £4,309,000 £4,371,596 +£42,996 +£62,596 
Time 225 364 297 292 -72 days -5 days 
Diff -£8,254.40 -£28,947 £9,370 £0.00   
FC £2,069,300 £2,120,100 £2,095,600 £2,123,918 +£3,818 +£28,318 
Time 73 205 139 134 -71 days -5 days 
Diff £2,511.70 £23,712 £28,839 £0.00   
FC £288,980 £343,820 £317,660 £343,200 -£620 +£25,540 
Time 51 155 94 89 -66 days -5 days 
Diff £27,202 £82,043 £55,884 £29,374   
 
A sensitivity analysis was done using one of the projects to see how many times the lowest bid 
would still be the best overall bid in terms of cost if the correlations between the Bid Price (lowest 
tender) and the variance of the Overrun cost to see what the effect of these two parameters had 
on the selection. At its worst the lowest tenderer still had an 84% chance of being the best overall 
bid in terms of cost. 
 
 Preliminary Conclusion: The lowest tenderers perform better in Educational facilities 
project in terms of final cost. However, there is a risk of them incurring time overruns. 
